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List of Abbreviations & Acronyms 
ACHP  Advisory Council on Historic Preservation 
AEAU  Alternative Energy and Alternative Use Program 
ALP  Alterative Licensing Process 
APE  Area of Potential Effect 
BA  Biological Assessment 
BO  Biological Opinion 
ACOE  Army Corps of Engineers 
CFR  Code of Federal Regulations 
CWA  Clean Water Act 
CZMA  Coastal Zone Management Act 
DEIS  Draft Environmental Impact Statement 
DEQ  Oregon Dept. of Environmental Quality 
DLA  Draft License Application 
DLCD  Dept. of Land Conservation and Development 
DOGAMI  Department of Geology and Mineral Industries 
EA  Environmental Assessment 
EFH  Essential Fish Habitat 
EIS  Environmental Impact Statement 
EPA  Environmental Protection Agency 
EPAct 2005  Energy Policy Act of 2005 
ESA  Endangered Species Act 
FERC  Federal Energy Regulatory Commission 
FPA  Federal Power Act 
HPMP  Historic Properties Management Plan 
IHA  Incidental Harassment Authorization 
ILP  Integrated Licensing Process 
ITS  Incidental Take Statement 
LOA  Letter of Agreement 
MMPA  Marine Mammal Protection Act 
MMS  Minerals Management Service 
MOA  Memorandum of Agreement 
MSA  Magnuson‐Stevens Fishery Conservation and Management Act 
NEPA  National Environmental Policy Act 
NHPA  National Historic Preservation Act 
NMFS  National Marine Fisheries Service 
NOAA  National Oceanic and Atmospheric Administration 
NOI  Notice of Intent 
NPS  National Park Service 
OAR  Oregon Administrative Rules 
OCMP  Oregon Coastal Management Program 
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ODFW  Oregon Dept. of Fish and Wildlife 
ODOJ  Oregon Dept. of Justice 
OPRD  Oregon Parks and Recreation Dept. 
OR DEQ  Oregon Dept. of Environmental Quality 
OR DLCD  Oregon Dept. of Land Conservation and Development 
OR DSL  Oregon Department of State Lands 
ORS  Oregon Revised Statutes 
OWRD  Oregon Water Resources Dept. 
PA  Programmatic Agreement 
PAD  Preliminary Application Doc 
PATON  Private Aids To Navigation 
PFMC  Pacific Fisheries Management Council 
PPA  Preliminary Permit Application 
SHPO  State Historic Preservation Office 
THPO  Tribal Historic Preservation Office 
TLP  Traditional Licensing Process 
USACE  United States Army Corp of Engineers 
USCG  United States Coast Guard 
USFS  United States Forest Service 
USFWS  United States Fish and Wildlife Service 

   Commonly Used Terms 
Authorization: permit, license, or other form of permission 

Action  Agency:  the  agency  performing  the  federal  action.    Action  Agencies  may  structure  their  respective 
application  processes  in  different  ways.    For  example,  FERC  usually  requires  applicants  to  prepare  EA/  EIS 
documents in support of its NEPA decision process as part of the permit application.  

Federal Action: any action carried out, authorized, or funded by a federal agency  

Lead  Agency:  the  state  or  federal  agency  responsible  for  leading  the  review  of  an  application  for  a  certain 
authorization, and for issuing a decision on the authorization.  

Participating Agencies:  those agencies likely to participate in the authorization review process. 

Relevant State and Federal Agencies: may include, but are not limited to ACOE, USFWS, NOAA, NMFS, BLM, BIA, 
EPA, NPS, USFS, FEMA, ACHP, MMS, DSL, DEQ, DLCD, ODFW, OPRD, SHPO, THPO, WRD, and ODOJ.  
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Introduction 
This  is  an  informational  document  provided  by  the  Oregon  Wave  Energy  Trust  (OWET)  for  the  purposes 
developing  a  broad  understanding  of  the  current  regulatory  framework  among  stakeholders,  regulators,  and 
developers in the wave energy industry.   To that end, this document provides a high‐level summary of federal 
and state authorizations that may be applicable to wave energy projects.1  It is intended as an informational tool 
to  support  stakeholders  in  navigating  the  regulatory  framework  by  identifying  the most  relevant  state  and 
federal  regulatory  requirements,  explaining  the  authorization  processes,  and  identifying  the  lead  and 
participating agencies for each authorization.2

i. State Permits, Licenses & Authorizations‐ Oregon state permitting and licensing requirements 

  This document is organized into four main sections, as follows: 

ii. Federal Permits, Licenses & Authorizations‐ Federal permitting and licensing requirements 

iii. Action Agency Requirements for Federal Permits & Licenses‐ Additional authorizations required in order 
for federal action agencies to issue a permit or license.  

iv. Regulatory Roadmaps‐ Each roadmap represents a different scale project as follows: 

a. Roadmap A Licensing & Permitting Process for Non‐Grid Connected, Pilot Project  

b. Roadmap B Licensing & Permitting Process for Grid Connected, Commercial Project (using FERC 
TLP for hydroelectric license) 

c. Roadmap C Licensing & Permitting Process  for Grid Connected, Pilot Project  (using FERC Pilot 
process for hydroelectric license) 

The Regulatory Roadmaps are process schematics that provide a general description of the regulatory processes 
involved in siting wave energy projects within Oregon’s Territorial Sea.  Although the default process for a FERC 
license is the Integrated Licensing Process (ILP), Roadmap A depicts the Traditional Licensing Process (TLP) and 
the  use  of  a  Settlement  Agreement  (SA).  This  approach  is  depicted  because  it  allows  for  a  high  level  of 
stakeholder and agency involvement in project planning; specifically, the use of a SA provides an opportunity for 
all  parties  to  collaboratively  discuss  and  address  the  potential  effects of  a  proposed project  so  that  effective 
studying and monitoring, mitigation, and adaptive management are used to account for these issues.  
 
Consultation‐both  formal  and  informal‐with  federal,  state  and  local  agencies  and  stakeholders  is  a  critical 
component  of  the  licensing  and  permitting  processes.  Consultation  generally  involves  analysis  of  a  proposed 
project  to determine any potential effects, and developing effective  studying and monitoring, mitigation, and 
adaptive management measures necessary  to prevent, minimize and/or mitigate project effects. Consultation 
should  start  as  early  as  possible  to  ensure  that  the  environmental  documentation‐  the  draft  Environmental 
Assessment  (EA)  or  Environmental  Impact  Statement  (EIS)‐  contains  sufficient  information  to  support  all  the 
necessary permits and authorizations. All relevant federal and state agencies should be notified of FERC and 
ACOE filing actions and comment periods, and are  likely to be involved in pre‐ and post‐filing consultations. 
These agencies may  include, but are not  limited to: USCG, NMFS, USFWS, EPA, USFS, BLM, NPS, BIA, ACHP, 
DLCD, ODFW, DSL, DEQ, WRD, OPRD, ODOJ. 

                                                        
1 This document includes those authorizations that would most likely be required for the majority of projects; as such, 
every possible approval for specific projects is not within the scope of this document. Further, local permit 
requirements, land use approvals, etc. are not within the scope of this document; as such, they are not included. 
2 For the purposes of this document, the “lead” agency is the agency responsible for authorizing the proposed action 
(e.g., FERC issuing a license or ACOE issuing a permit), and “participating agencies” (e.g., NOAA, FWS) are those 
agencies likely to participate in the authorization review process. 
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Notice 

Draft versions of this document were reviewed by various state and federal agency officials in Oregon, and the 
content  has  been  revised  to  reflect  the  reviewers’  feedback  as  accurately  as  possible.    The  feedback  and 
recommendations provided by those who reviewed this document is greatly appreciated.  While every effort has 
been  made  to  see  that  this  document  is  accurate,  readers  should  reference  official  statutes,  rules  and 
regulations to verify accuracy. Readers should also be aware that changes in statutes, rules or regulations may 
have gone into effect since the date of publication. This book does not attempt to offer legal advice and readers 
should consult their own attorney. 
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State Permits & Licenses  

Summary Table 
 

 
 
 
 

                                                        
3 Depending on size/scope of project, may include ACOE, DSL, DOGAMI, DLCD, SHPO, Tribal officials, & local/county 
agencies.  
4 State agencies are often unable to make a certification decision within the one year review period. This is explained 
in detail within the CWA 401 section of this chapter.  

Authorization  Primary Legal 
Authority 

Lead 
Agency 

Participating 
Agencies 

Anticipated 
Process Time 

State Hydroelectric 
License 

 

ORS 543, 
Hydroelectric Projects 

WRD  ODFW, DLCD, 
OPRD 

At least 8 
months 

Ocean Energy Facility 
Lease 

 

OAR 141‐140 

 

DSL 

 

ODFW, ODOJ 

 

6 months 

Temporary Use 
Permit 

Removal‐Fill Permit  ORS 196.795‐990  DSL  ODFW  90‐120 days 

Ocean Shore  

Alteration Permit 

ORS 390, OAR 736‐020  OPRD  All affected 
federal, state & 
local agencies3

At least 60, 
up to 105 
days  

Coastal Zone 
Consistency 
Certification 

§307 CZMA,  

Ocean Resources 
Management Act 

OR DLCD  ODFW, DSL, DEQ, 
WRD, OPRD 

45‐90 days, 
or up to six 
months 

 

§401 Water Quality 
Certification 

 

§401 Clean Water Act 

 

OR DEQ 

 

WRD, ODFW 

 

1 yr4 
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State Hydroelectric License 
Issued by the Oregon Water Resources Department (WRD),  it authorizes  the  licensee to acquire and hold the 
right to the use of waters within the state, including waters over which the state has concurrent jurisdiction, and 
to construct, operate and maintain dams, reservoirs, power houses, conduits, transmission  lines, and all other 
works  and  structures  necessary  or  convenient  for  the  use  of  the waters  in  the  generation  and  utilization  of 
electricity.  

! A license may be issued to any qualified person for a period not exceeding 50 years.  
! If  the  project  is  subject  to  regulation  by  the  Federal  Energy  Regulatory  Commission  (FERC),  the  term 

shall be concurrent with and expire upon expiration of the federal license for the project.   
! Any person who proposes to operate a hydroelectric project in Oregon shall apply for a state preliminary 

permit.  Additionally, any person who applies to FERC for a preliminary permit to operate a hydroelectric 
project shall, at the same time, apply for a state preliminary permit.  

Primary Legal Authority 
! ORS 543, Hydroelectric Projects: Sets minimum standards for development of hydroelectric power and 

public  interest  considerations  in  the  state;  establishes  a  high  level  of  protection  for Oregon’s  natural 
resources.  

o No  activity  may  result  in  a  net  loss  of  wild  game  fish,  recreational  opportunities,  or  natural 
resources.  The Commission may consider and allow mitigation. 

o ORS  543.255  requires  determination  of  cumulative  impacts  of  proposed  hydroelectric  projects 
and a consolidated review of projects, which will be used to support the department’s decision to 
approve or deny an application.  

o 543.014 Exemption for Wave Energy Projects: A wave energy project  is exempt from regulation 
under this chapter, except as provided in ORS 543.050 (3), 543.055 and 543.060 if:  

i. The project generates electricity from wave energy;  
ii. The project is located within Oregon’s Territorial Sea;  
iii. The nominal electric generating capacity, as defined in ORS 469.300, of the project does 

not exceed five megawatts; and 
iv. A  license  under  the  Federal  Power  Act  is  not  required  to  construct  or  operate  the 

project.  
! The Water  Resources  Commission  shall  use  the  rules  under OAR  690‐051  to  process  applications  for 

permits to appropriate water for hydroelectric projects, preliminary permits and hydroelectric licenses 
under ORS Chapters 537 and 543.  

 http://arcweb.sos.state.or.us/rules/OARS_600/OAR_690/690_051.html 

Lead Agency:  Water Resources Department  www.wrd.state.or.us/ 

Participating  Agencies:  Oregon  Department  of  Fish  and  Wildlife  (ODFW),  Department  of  Land  Conservation  and 
Development (DLCD), Oregon Parks and Recreation Department (OPRD)  

Process Time: At least eight months5

                                                        
5 After receiving an application, OWRD has 15 days to make a completeness determination.  If determined complete, then 
OWRD has 30 days to determine that the proposed use is not prohibited, assign a priority date, and complete an initial review 
determination.  The OWRD then sends this to the applicant, and the applicant has 14 days to stop the process and get a refund.  
After the 14 days, the clock officially starts, and OWRD has a maximum of 180 days to get to a final order.  This includes public 
notice of the initial review determination, completion of agency review, issuance of a proposed final order, protest period, and 
issuance of a final order.  If there is a protest, OWRD will hold a contested case and the process will take another 180 days (if 
simple) to 270 days (if complex) to get to a final order following the contested case.  See ORS ch 537.   

.  

http://www.fws.gov/laws/lawsdigest/ESACT.html
http://www.wrd.state.or.us/
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Ocean Energy Facility Lease 
 A written authorization issued by the Department of State Lands (DSL) to a person to use a specific area of state‐owned 
submerged and submersible land for one or more ocean energy conversion devices comprising a commercial operation.  
The term of an ocean energy facility license shall be the same as the term of the license or similar authorization granted 
by FERC that authorizes the project to operate as a commercial operation.  

o Before submitting an application, applicants must meet with DSL staff, affected ocean users, and other 
government agencies having jurisdiction in the Territorial Sea to discuss possible use conflicts,  impacts 
on habitat, and other issues related to the proposed project.   

o When submitting an application, the applicant shall include an analysis of, and any relevant supporting 
documents  or  studies  that  demonstrate  how  the  use  requested  for  authorization  comply  with  the 
requirements of Statewide Planning Goal 19, the Oregon Ocean Resources Management Plan, and the 
Territorial Sea Plan.    

o Once  submitted,  DSL will  circulate  the  application  to  various  local,  state  and  federal  agencies,  other 
interested  stakeholders  including,  but  not  limited  to  tribal  governments,  port  districts,  business  and 
community organizations, fisher, recreationist and conservation groups, and the holders of Department‐
issued authorizations within or immediately adjacent to the requested area for review and comment.  

 
Primary Legal Authority 

!  Rules Governing the Placement of Ocean Energy Conversion Devices On, In or Over State‐Owned Land Within the 
Territorial  http://www.oregon.gov/DSL/LW/docs/final_wave_energy_rules_07.pdf  

! Oregon Administrative Rules  141‐140: Governs  the placement of  ocean  energy monitoring  equipment,  ocean 
energy conversion devices, and all associated equipment.  

http://arcweb.sos.state.or.us/rules/OARS_100/OAR_141/141_140.html  
 

Lead Agency: Department of State Lands http://www.oregon.gov/DSL/index.shtml  
 
Participating Agencies: Oregon Department of Justice (ODOJ), Oregon Department of Fish and Wildlife (ODFW) 
 
Process Time: Application must be submitted at least 180 calendar days prior to installation of equipment or devices. 

http://www.epa.gov/
http://www.oregon.gov/DSL/LW/docs/final_wave_energy_rules_07.pdf
http://www.epa.gov/watertrain/cwa/
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Temporary Use Permit 
A  written  authorization,  issued  by  DSL,  to  use  a  specific  area  of  state‐owned  submerged  and  submersible  land  for 
placement  of  ocean  energy  monitoring  equipment  or  energy  conversion  devices  for  a  research  or  demonstration 
project.    The  term  of  a  temporary  use  permit  shall  be  the  same  as  the  term  of  the  Preliminary  Permit  or  similar 
authorization granted by FERC for the demonstration project.6   The holder of a temporary use permit shall be given a 
first right to apply for an ocean energy facility  lease for the area specified  in the temporary use authorization.  If such 
first right to apply is not exercised within 30 calendar days of the expiration date of the temporary use authorization, the 
first right to apply shall expire. ii

 
 

Primary  Legal  Authority: Oregon  Administrative  Rules  141‐140: Governs  the  placement  of  ocean  energy  monitoring 
equipment, ocean energy conversion devices, and all associated equipment.  

http://arcweb.sos.state.or.us/rules/OARS_100/OAR_141/141_140.html  
 
Lead Agency: Department of State Lands 
 
Participating Agencies:  ORDJ, ODFW, State Historic Preservation Office (SHPO) 
 
Process Time: Application must be submitted at least 180 calendar days prior to installation of equipment or devices. 
 
 

Removal‐Fill Permit 
Also issued by DSL, this authorization allows short‐term use, usually less than one (1) year, of a specific area of publically 
owned submerged and/or submersible land for a specific use under specific terms and conditions.   

! Required  for  the placement of  the anchoring  structures  and  cables  associated with  any ocean energy project 
(ORS 196.805).   

! Projects  that  require  a DSL Removal‐Fill  Permit  and a  federal  permit  from  the USACE may use a  joint permit 
application form.   

Primary Legal Authority: Oregon Removal‐Fill Law (ORS 196.795‐990): Requires people who plan to remove, alter or 
fill materials in state waters to obtain a permit from DSL; applicable to cables and anchoring devices that would rest 
or be buried on the ocean floor. (Applies to the Removal‐Fill Permit.)  

http://arcweb.sos.state.or.us/rules/OARS_100/OAR_141/141_085.html  

Lead Agency: Department of State Lands  

Participating Agencies: ODFW 

Process Time: 90‐120 days from receipt of complete application. 

 

                                                        
 
6 Except for educational/research institutions conducting a research project. 
 
 

http://www.uscg.mil/
http://arcweb.sos.state.or.us/rules/OARS_100/OAR_141/141_085.html


  

 
 

10 
L i c e n s i n g   &   P e r m i t t i n g   R e q u i r e m e n t s  
Prepared by Pacific Energy Ventures on behalf of the Oregon Wave Energy Trust 

   

Ocean Shore Alteration Permit 
A  permit  for  a  structure,  appurtenance  or  other  addition,  modification  or  alteration,  including  habitat  restoration, 
constructed, placed or made on the ocean shore; a permit for a pipeline, cable line, or conduit placed on or under the 
ocean  shore;  or  a  permit  for  the  removal  of  products  from  the ocean  shore.    Generally,  this  permit  is  issued  by  the 
Oregon Parks  and Recreation Department  (OPRD).   However,  if  another  agency  is  authorizing  a  transmission  line  (or 
other alteration)  that will cross the ocean shore, then that agency will act as  the  lead  for  the Ocean Shore Alteration 
Permit and the OPRD should be included as a participating agency on the authorization decision. 

Primary Legal Authority 
! ORS 390: Gives OPRD  authority  to  regulate ocean  shore  alterations  that may be  needed  for  the onshore 

component  of  a  wave  energy  facility,  including  the  construction  of  shoreline  protective  structures,  dune 
grading and other sand alterations, and the routing of pipelines and cables beneath the ocean shore.  

! Oregon  Administrative  Rule  736‐020:  Implements  the  statutory  mandates  in  ORS  390  to  protect  and 
preserve  the  scenic  and  recreational  values  and  public  rights  in  the  ocean  shore,  permit  certain  types of 
development according to standards of review and grant emergency permits where property is in imminent 
peril of destruction by the Pacific Ocean or natural forces.  

Lead Agency: Oregon Parks and Recreation Department 

Participating Agencies: All affected  federal,  state and  local government agencies  (depending on  the  location,  size and 
scope of the project).  Including, but not limited to: USACE, DSL, DOGAMI, DLCD, ODFW, SHPO, Indian Tribes and local 
Counties and Cities.   

Process Time: At least sixty days, but up to 105 days if a public hearing is required7

                                                        
7 The Department must act on a permit application within 60 days of receipt unless a hearing is held, in which case it must act 
within 45 days after the hearing [ORS 390.650(4)].  The applicant may appeal the Department’s decision to the Director within 
30 days, who must schedule a hearing within 30 days, and who then must issue a final decision within 45 days after the 
hearing [ORS 390.659(1)‐(3)]. 

.  

 

http://www.leg.state.or.us/ors/390.htm
http://arcweb.sos.state.or.us/rules/OARS_700/OAR_736/736_020.html
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Coastal Zone Consistency Certification 
§307 of the Coastal Zone Management Act (CZMA) requires that any federal action occurring in or outside of Oregon’s 
coastal  zone  must  be  consistent  with  the  OCMP,  as  well  as  the  enforceable  policies  or  programs  that  have  been 
incorporated  into the OCMP  (e.g.,  land use planning  statutes, TSP,  the Removal‐Fill  Law, water quality standards,  the 
Oregon Beach Bill).    The CZMA  recognizes  the  importance of  energy  facilities  and  includes  language  to ensure  states 
have a rational process for siting these facilities  in their coastal zones, which considers the national  interest  in energy 
production  as well  as  the national  interest  in  protecting  coastal  resources.    If  a  proposed project  is  located within  a 
state’s  coastal  zone or would affect a  resource within a  state’s  coastal  zone,  then  the applicant must  certify  that  the 
project is consistent with the state’s coastal zone management policies.  

In Oregon, DLCD is designated the primary agency for coordination of ocean resources planning activities and the State 
Coastal Management Agency for purposes of carrying out and responding to the Coastal Zone Management Act.  The 
lead state agency often coordinates with other state resource agencies in determining consistency with the enforceable 
policies  of  the  state.        Oregon  state  law  establishes  the  interagency  coordination  process  and  the  decision 
implementation framework that applies to the siting and regulation of wave energy facilities in the Territorial Sea (ORS 
196.425).  

A Coastal Zone Certification requires both a summary of the effects of the project on coastal uses and resources and a 
set  of  findings  demonstrating  that  the  proposed  activity  will  be  consistent  with  state  enforceable  policies.    The 
certification process generally consists of four main phases. 

i. Applicant prepares consistency certification along with necessary data and information8

ii. DLCD performs an application completeness review;  
;  

iii. DLCD conducts the consistency review;  
iv. DLCD issues a concurrence or an objection9

As an alternative to a simple decision of concurrence, a state may issue a conditional concurrence.  If the conditions of 
the concurrence are acceptable to the federal authorizing agency, they will be incorporated into the federal permit or 
license.   For example, FERC applicants must provide a description of those conditions and assess the conditions in the 
appropriate section of the EA/EIS that is prepared and submitted with the license application. If those conditions are not 
acceptable to the federal agency, a conditional concurrence has the same effect as an objection.  When a state issues an 
objection, the federal license or permit cannot be issued.  A project applicant may file an appeal with the Secretary of 
Commerce showing grounds for overriding the state’s objection. 

.  

Primary Legal Authority:  
Coastal Zone Management Act, 16 U.S.C. 1451, et seq.  http://coastalmanagement.noaa.gov/consistency/welcome.html  
Ocean Resources Management Act (ORS 196.405‐515) http://www.oregon.gov/LCD/docs/goals/goal19.pdf  

Lead Agency: OR Department of Land Conservation & Development     

Participating Agencies: ODFW, DSL, DEQ, WRD, OPRD. Relevant federal agencies may also assist in the review.10

Process Time: Reviews generally take 45‐90 days, but can take up to six months

    
11

                                                        
8 All “necessary data and information” includes copies of all federal, state, and local license and permits applications.  

 

9 If DLCD fails to furnish the required notification within six months after receipt of its copy of the applicant's certification, the 
state's concurrence with the certification will be presumed.  
10 In the case of a CZMA dispute, NOAA’s Office of Ocean and Coastal Resource Management (OCRM) would provide mediation.  
11 Reviews will not commence until all applications for other federal, state and local permits have been submitted and are 
actively being processed. Also, the applicant’s consistency certification should include all relevant environmental and 
biological documents; therefore, the review process generally does not begin until NEPA and ESA documents (DEIS, BA) are 
available. 

http://coastalmanagement.noaa.gov/consistency/welcome.html
http://www.oregon.gov/LCD/docs/goals/goal19.pdf
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§ 401 Water Quality Certification 
The purpose of §401 of the Clean Water Act (CWA) is for states to use this process to ensure that no federal license or 
permit  authorizes  an  activity  that  would  violate  the  state  water  quality  standards  or  become  a  future  source  of 
pollution.  Applicants for a federal authorization (e.g., FERC license, ACOE §10 Permit) to construct or operate a facility 
that may  result  in discharge  to navigable waters of  the U.S. must provide  the  federal agency a certification  from the 
state that the activity is consistent with applicable provisions of the CWA and with other water quality requirements set 
forth by the state12

A CWA §401 Certification is a written determination, issued by the Oregon Department of Environmental Quality (DEQ) 
that an activity subject to § 401 of the Clean Water Act (CWA) complies with applicable provisions of the CWA and with 
other water quality requirements set forth by the State of Oregon.   Applications for certification must be filed with the 
Department of Environmental Quality (DEQ), except for applications filed with the ACOE pursuant to OAR 340‐048‐0032.  
DEQ coordinates its application review with the Water Resources Department, but issues the certification independently 
for  all  hydroelectric  projects  licensed  by  FERC.      DEQ  assesses  a  broad  range  of  impacts,  including  pollution, 
temperature, turbidity, and flow to determine if a proposed activity will have negative impacts on water quality.  

.   Applicants  for a FERC  license must  file evidence of a  request  for water quality certification with 
FERC within 60 days after the Commission issues its Notice of Ready for Environmental Analysis.  

Public notice takes place when DEQ is ready to issue or deny the certification.  If DEQ grants water quality certification, it 
is  in effect saying that  the proposed activity will comply with state water quality standards.   Additionally, a DEQ may 
“conditionally grant” certification by placing limitations or conditions on the certification to ensure compliance with the 
water quality requirements.  

DLCD  may  deny  certification  if  the  applicant  does  not  demonstrate  that  the  project  will  comply  with  applicable 
provisions of the CWA and with other water quality requirements set forth by the state.    If certification is denied, the 
federal licensing or permitting agency is prohibited from issuing a permit or license.   

States  may  also  waive  water  quality  certification,  either  affirmatively  or  involuntarily.    If  the  state  fails  to  act  on  a 
certification  request within one  year  after  receipt of  a  complete  certification  request,  then  it  forfeits  its  authority  to 
grant or deny certification.   

Primary Legal Authority:  
Clean Water Act §401: http://www.epa.gov/watertrain/cwa/  

OAR 340‐048: http://arcweb.sos.state.or.us/rules/OARs_300/OAR_340/340_048.html 

Lead Agency: Department of Environmental Quality (DEQ): http://www.oregon.gov/DEQ/ 
 
Participating Agencies: WRD, ODFW 

Process Time: Upon receipt of a complete application, DEQ has up to one year to make a decision.13

                                                        
12 Depending on the scope and size of the project, each separate facility component, such as advanced water power energy 
conversion devices, anchoring systems, and transmission cables, may require a separate certification.  

 

13 However, rather than risk a rejection, applicants may withdraw and resubmit an application at DEQ’s request to allow the 
agency another year to review. 

http://www.ferc.gov/industries/hydropower/indus-act/hydrokinetics/pdf/white_paper.pdf
http://www.nmfs.noaa.gov/
http://www.nmfs.noaa.gov/


 

 
 

13 
L i c e n s i n g   &   P e r m i t t i n g   R e q u i r e m e n t s  
Prepared by Pacific Energy Ventures on behalf of the Oregon Wave Energy Trust 

   

Federal Permits & Licenses 
 

Summary Table 
 
 
Authorization 
 

 
Primary Legal 
Authority 
 

 
Lead 
Agency 

 
Participating 
Agencies 

 
Anticipated 
Process Time 
 

 
Preliminary Permit 
  

Federal Power Act, 
EPAct 2005 

FERC  Relevant federal and 
state agencies  

At least 60 
days  

 
Federal 
Hydroelectric License 

3+ years 

 
ACOE §404 Permit 
 

Clean Water Act   ACOE  EPA, USFWS, NMFS  60‐120 days, 
more if need 
EIS14

 
 

ACOE § 10 Permit 
 

Rivers & Harbors 
Act   

ACOE  USFWS, NMFS  60‐120 days, 
more if need 
EIS14 

 
Private Aids to 
Navigation Permit 
 

Coast Guard 
Regulations 

USCG  ACOE, state resource 
agencies 

Average 3 
months 

Coastal Zone 
Consistency 
Certification15

§307 CZMA,  

 
Ocean Resources 
Management Act 

OR DLCD  ODFW, DSL, DEQ, WRD, 
OPRD 

45‐90 days, or 
up to six 
months 

 

§401 Water Quality 
Certification15 

 

§401 Clean Water 
Act 

 

OR DEQ 

 

WRD, ODFW 

 

1 yr16

                                                        
14 ESA Consultation can take 135 days, which may affect the process time for the ACOE Section 10 and 404 Permits.  

 

15 Certain federal statutes provide for federal laws and policies to be implemented by designated state agencies.  In Oregon, the 
Department of Land Conservation and development is responsible for reviewing an applicant’s Federal Hydroelectric License 
application for consistency with enforceable policies of the State (see page 12 for an explanation of OR CZM procedures).  
Similarly, the Department of Environmental Quality is responsible for verifying compliance with the Section 401 of the Clean 
Water Act (see page 13 for an explanation of OR WQC procedures). 
16 State agencies are often unable to make a certification decision within the one year review period. This is explained in detail 
within the CWA 401 section of this chapter.  
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FERC Preliminary Permit 
Before seeking a license from the Federal Energy Regulatory Commission (FERC), a project proponent has the option of 
first applying for a preliminary permit.  A preliminary permit, issued for up to three years, maintains priority to apply for 
a license on that site while the permit holder determines the project’s feasibility, consults with stakeholders, performs 
baseline studies and prepares to apply for a license.17

http://www.ferc.gov/industries/hydropower/gen‐info/licensing/pre‐permits.asp

 A preliminary permit does not authorize construction or operation 
of  a  facility.   Once  the  preliminary  permit  has  been  granted, permit  holders must  submit  reports  containing  specific 
information,  including  a  schedule  of  activities  and  target  dates,  and  periodic  reports  on  the  status  of  its  studies.  

  

Formal consultation is not required when applying for a Preliminary Permit. However, anyone may submit comments or 
a motion to intervene in accordance with the requirements of Rules of Practice and Procedure.18

Primary  Legal  Authority:  §  4(f)  of  the  FPA  authorizes  FERC  to  issue  preliminary  permits  for  the  purpose  of  enabling 
prospective applicants for a hydropower license to secure the data and prepare the materials that must accompany an 
application for a hydrokinetic license.  Additional responsibilities given to FERC under the EPAct of 2005 stipulate that 
FERC  regulate  the  transmission  and  wholesale  sales  of  electricity  in  interstate  commerce;  monitor  and  investigate 
energy  markets;  and  oversee  environmental  matters  related  to  hydroelectric  projects  and  major  electricity  policy 
initiatives 

  The Commission will 
consider all comments filed in making its decision whether or not to issue a preliminary permit, but only those who file a 
motion to intervene in accordance with the Commission's Rules may become a party to the proceeding.  Any comments 
or motions  to  intervene  should  be  received within  60  days  from  the  issuance  date  of  the  notice  of  the  preliminary 
permit application, unless otherwise specified in notice. 

 

Lead Agency: Federal Energy Regulatory Commission http://www.ferc.gov     

Participating Agencies: Relevant federal and state agencies 

Process Time: At least 60 days. 

 

                                                        
17It is not necessary to obtain a preliminary permit in order to apply for or receive a license. A preliminary permit holder is not 
required to file a license, and a developer may study a project without holding a preliminary permit. However, holding a preliminary 
permit does give a developer preference over any competitors who file applications for projects at the same site during the 
preliminary permit term. 

18 18 CFR § 385.210 , 211  and 214   

http://www.ferc.gov/industries/hydropower/gen-info/licensing/pre-permits.asp
http://www.oregon.gov/DEQ/
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Federal Hydroelectric License 
Pursuant  to  the  Federal  Power  Act  (FPA),  advanced  water  power  projects  must  be  licensed  by  FERC.    A  Federal 
Hydroelectric License, which may be issued for a term of up to 50‐years19, gives the licensee authority to construct and 
operate  a  hydroelectric  project.    FERC  has  three  primary  licensing  processes:  Integrated  Licensing  Process  (ILP),  the 
default,  Traditional  Licensing  Process  (TLP),  and  Alternative  Licensing  Process  (ALP).20

http://www.ferc.gov/industries/hydropower/gen‐
info/handbooks/licensing_handbook.pdf

    Consultation  periods  and 
procedures will vary depending on the type of process used and the size and scope of the project.  Each of the licensing 
processes will entail a substantial level of consultation.  For an explanation of the differences between these processes, 
please  refer  to  FERC’s  “Licensing  Handbook.” 

 

Project proponents interested in a short‐term license to test new technologies may request to use the Hydrokinetic Pilot 
Project Licensing Process. Criteria for pilot projects generally include the following: 1) small; 2) short‐term; 3) not located 
in sensitive areas; 4) removable and able to be shut down on short notice; and 5) able to be decommissioned with site 
restoration at  end of  license  term.    Pilot projects  are generally  intended  for  testing  technology devices and  studying 
sites.  The  purpose  of  the  expedited  licensing  process  for  pilot  projects  is  to  provide  an  opportunity  to  prove  the 
emerging technology devices, determine appropriate sites, and gather information on environmental and other effects 
of the devices.  For additional information, see FERC’s Hydrokinetic Pilot Project Criteria and Draft Application Checklist.  
http://www.ferc.gov/industries/hydropower/indus‐act/hydrokinetics/pdf/pilot_project.pdf 
 
FERC’s  extensive  licensing  system provides  the  framework  through which many  other  local,  state,  tribal,  and  federal 
approvals may be obtained.  Additionally, the FPA requires license applicants to obtain lands or other rights needed to 
construct, operate, and maintain  the hydroelectric project, and applicants must provide evidence of  compliance with 
state and local requirements before implementing an action authorized by a FERC license.   

Primary Legal Authority: Federal Power Act (Title 18 CFR), Energy Policy Act of 2005 (EPAct 2005) 21

Lead Agency: FERC 

 

http://www.ferc.gov       

Participating Agencies:  Relevant federal and state agencies.    

Process Time: Varies depending on project  size and  location, as well as  the type of  licensing process.   Once a  license 
application  is deemed complete,  it generally  takes approximately one to  two years  for  issuance of an original  license.  
The  licensing  process  may  take  less  time  if  an  applicant  uses  a  Settlement  Agreement.22

http://www.ferc.gov/whats‐new/comm‐meet/092106/H‐1.p

      Under  the  ILP,  pre‐filing 
consultation and studies are generally conducted over two to three years, and a license is issued once the application is 
deemed complete.  For a pilot project, a license may be issued within six to twelve months from the filing of a complete 
application.    

                                                        
19 A standard license can be issued for a shorter period of time as well, which  may be appropriate for projects that do not meet 
pilot criteria but would still benefit from phased build out (e.g., projects located near ecologically sensitive areas). 
20 A license applicant must request FERC to approve the use of the TLP or ALP.    
21 Additional responsibilities given to FERC under EPAct 2005 stipulate that FERC regulate the transmission and wholesale 
sales of electricity in interstate commerce; monitor and investigate energy markets; and oversee environmental matters 
related to hydroelectric projects and major electricity policy initiatives. 
22 A Settlement Agreement (SA) allows for a high level of stakeholder and agency involvement in project planning; specifically, 
the use of a SA provides an opportunity for all parties to collaboratively discuss and address the potential effects of a proposed 
project so that effective studying and monitoring, mitigation, and adaptive management are used to account for these issues. 

http://www.usace.army.mil/cw/cecwo/reg/sec404.htm
http://www.usace.army.mil/cw/cecwo/reg/sec404.htm
http://www.ferc.gov/industries/hydropower/indus-act/hydrokinetics/pdf/pilot_project.pdf
http://www.ferc.gov/
http://www.ferc.gov/whats-new/comm-meet/092106/H-1.p
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404 Permit 
Enacted  to  conserve and  restore  the quality of  the nation's waterways, §404 of  the Clean Water Act  (CWA)  requires 
authorization for dredge and fill activities for activities in waters of the U.S., including certain wetlands. The 404 permit 
program  is  administered  jointly  by  EPA  and  the  U.S.  Army  Corps  of  Engineers  (ACOE).  The  ACOE  handles  the  actual 
issuance of permits, and it determines whether a particular area of land is a wetland or water of the U.S.  The ACOE also 
has primary responsibility for ensuring compliance with permit conditions, although EPA plays a role in compliance and 
enforcement.23

The ACOE can authorize dredge and fill activities with a standard individual permit, a letter‐of‐permission, a nationwide 
permit, or a regional permit.   Based on the level of  impacts associated with a proposed project, the ACOE will make a 
determination on what type of permit review and authorization is appropriate.  Authorizations expire within 2‐5 years 
from  the  date  of  issuance;  however,  they  may  be  renewed  if  the  ACOE  is  notified  at  least  one  month  prior  to 
expiration.

 

24

In  its application review, the ACOE will consult with federal and state agencies, to evaluate potential  impacts, such as 
effects on fish and wildlife, water quality, navigation, historic, cultural, scenic and recreational values, and economics.  
The inter‐agency consultation process also involves review and negotiations to identify conservation measures that can 
help  protect  and mitigate  potential  effects.  Before  issuing  a  decision  on  a  Standard  Individual  Permit,  the  ACOE will 
provide a 15 to 30 day public notice period. Also, the ACOE must provide notice of and opportunity for public hearings 
before issuing a permit.   

    Depending  on  the  scope  of  the  project  and  construction  methods,  certain  activities  associated  with 
advanced water power renewable energy projects (e.g., transmission cables) may require a §404 permit.   

 If a project could affect a threatened or endangered species or its critical habitat, then the ACOE must consult with the 
National Marine Fisheries Service (NMFS) and the U.S. Fish and Wildlife Service (FWS) before issuing an authorization.  
Additionally, the project applicant may be required to submit a Biological Evaluation25

Primary Legal Authority 

.  

§ 404 of the Clean Water Act http://www.usace.army.mil/cw/cecwo/reg/sec404.htm  

Lead Agency: U.S. Army Corps of Engineers (ACOE) http://www.usace.army.mil/  

Participating Agencies: Fish and Wildlife Service (FWS), National Marine Fisheries Service (NMFS) 

Process Time: Usually 60 to 120 days, but if an Environmental Impact Statement (EIS) is required the process time will 
increase.14 

                                                        
23 For example, EPA can object to Corps issuance of a 404 permit if serious disagreements arise.  
24 The permit renewal process will take into account whether significant changes have occurred to the project area or facility. 
25 A Biological Evaluation includes a description of the species in the area, the impact the proposed project may have on the 
species, and measure to be taken to minimize impact to the species and their habitat.  

http://coastalmanagement.noaa.gov/consistency/welcome.html
http://www.usace.army.mil/
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§ 10 Permit 
In order to prohibit the obstruction or alteration of navigable waters, any structures or activities (e.g., anchoring cables, 
aids to navigation) occurring in or affecting the navigable waters of the U.S., including the Territorial Seas and the Outer 
Continental Shelf26

 

, are subject to authorization by the ACOE.  The ACOE can authorize activities by a standard individual 
permit, letter‐of‐permission, nationwide permit, or regional permit.   

Based on the level of impacts associated with a proposed project, the ACOE will make a determination on what type of 
permit is needed.  For example, Aids to Navigation may be authorized by a nationwide permit if they are approved by 
and installed in accordance with requirements of the U.S. Coast Guard. (33 CFR 330.5(a)(1)). However, if the ACOE can 
exercise its authority through mandatory FPA §4(e) conditions to the license, it is possible that structures and activities 
that are part of a project authorized by a FERC license may not require a § 10 Permit.27

 
 

If  a  project may  affect  threatened  or  endangered  species  (or  their  designated  critical  habitat),  then  the  ACOE must 
consult with NMFS and FWS before making a permit decision; additionally, permit applicants will be required to submit a 
Biological Evaluation describing the species  in  the area,  the  impact  the project may have on the species or  its critical 
habitat, and measures that can be taken to minimize impacts.  Before issuing a decision on a Standard Individual Permit, 
the ACOE will provide a 15 to 30 day public notice period. Also, the ACOE must provide notice of and opportunity for 
public hearings before issuing a permit.   
 
Primary Legal Authority 
§ 10 of  the Rivers and Harbors Act: Prohibits  the obstruction or alteration of navigable waters of  the U.S., unless  the 
work  has  been  recommended  by  the  Chief  of  Engineers  and  authorized  by  the  Secretary  of  War. 
www.usace.army.mil/cw/cecwo/reg/rhsec10.htm   
33 CFR 322, Permits for Structures or Work in or Affecting Navigable Waters of the United States‐ Describes the special 
policies, practices and procedures to be followed by the ACOE in review of applications for a § 10 Permit.  
Fish & Wildlife Coordination Act28

 

: Provides authority for the USFWS to review and comment on the effects of fish and 
wildlife of activities proposed to be undertaken or permitted by the ACOE.  

Lead Agency: U.S. Army Corps of Engineers (ACOE)   http://www.usace.army.mil/  
 
Participating  Agencies:  US  Fish  & Wildlife  Service  (USFWS),  National Marine  Fisheries  Service  (NMFS),  State  Historic 
Preservation Office (SHPO) 
 
Process Time: Usually 60 to 120 days, but if an EIS is required the process time will increase.14 

                                                        
26 Areas that are leased from the MMS may or may not require a Section 10 Permit. An evaluation of the impact of the proposed 
activity and/or structures will determine whether or not a permit is required. 33 CFR 322.5(f) 
27 Since “Section 4(e) of the Federal Power Act provides for approval of plans for hydroelectric power projects”,  this approval 
by FERC “normally will obviate the need for a Department of Army permit under section 10 of the 1899 River and Harbor Act.” 
33 CFR §221(f)(1).  
28 16 U.S.C. 661‐667e; 48 Stat.401 

http://www.epa.gov/lawsregs/laws/esa.html
http://www.leg.state.or.us/ors/390.htm
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Private Aids to Navigation Permit 
Because advanced water power technology devices are located in the marine environment, these projects will need to 
comply with U.S. navigation standards.   Before deploying any structure, the owner/operator must apply for U.S. Coast 
Guard (USCG) authorization to properly mark the structure, and navigation aids require prior ACOE permit approval for 
the work being done.   Navigation aids  for marine  renewable energy projects will  be  installed and maintained by  the 
project owner/operator (not by the USCG), which classifies the markings as Private Aids to Navigation (PATON).   

In order to establish PATON markings in waters regulated by the federal government, it is mandatory to obtain either a 
permit or letter of no objection.  The approved markings are required to remain in place until the structure is removed, 
or otherwise directed by the Coast Guard District Commander.     

http://www.uscg.mil/d13/dpw/docs/PATONGuide12Jul06.pdf  

 

Primary Legal Authority: Navigation & Navigable Waters, 33 CFR, Parts 62, 64, 66: Defines the U.S. Aids to Navigation 
System (Part 62), explains the required Marking of Structures (Part 64), and authorizes the USCG to regulate Private Aids 
to Navigation (PATON). 
 
Lead Agency: United States Coast Guard http://www.uscg.mil/    

Participating Agencies: ACOE, state agencies 

Process Time: Average is three months, but this can vary depending on the project.  

http://www.oregon.gov/OPRD/
http://arcweb.sos.state.or.us/rules/OARS_700/OAR_736/736_020.html
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Action Agency Requirements for Federal Permits & Licenses 

Summary Table 
 

Authorization 
 

Primary Legal 
Authority 

Lead Agency  Participating 
Agencies 

Anticipated 
Process Time 

NEPA 
Documentation 
(EA/EIS) 

National 
Environmental 
Policy Act 

FERC for grid 
connected, 
ACOE for non‐
grid connected 
 

Relevant federal, 
state and local 
agencies 

2‐6 months 
EA, 1yr EIS29

 

 

§7 ESA 
Consultation30

 
 

Endangered 
Species Act 

NMFS, USFWS  FERC, ACOE, USCG, 
NMFS 

135+ days31

 

 

Marine Mammal 
Consultation 
 

Marine Mammal 
Protection Act 

NMFS & 
USFWS 

None specified  120 days or 6‐
24 months32

 

 

Essential Fish Habitat 
Consultation 
 

Magnuson‐
Stevens Act 

NMFS  Regional Fisheries 
Management Council 

30‐60 days33

 

 

Fish and Wildlife 
License Conditions 
 

Fish and Wildlife 
Coordination Act 

USFWS, NMFS  State resource 
agencies 

Varies 

 
Migratory Bird 
Consultation 
 

Migratory Bird 
Treaty Act 

USFWS  FERC, ACOE, state 
resource agencies 

Varies 

§106 NHPA 
Consultation 

National Historic 
Preservation Act 

SHPO/THPO  ACHP, FERC, ACOE  At least 30 
days for each 
stage of 
consultation34

                                                        
29 Process time is per NEPA document; multiple NEPA documents may be required. 

 

30 One coordinated review may occur, but multiple ESA consultations could be required.  
31 Process time is per consultation; multiple consultations may be required. 
32 Process time will vary depending on complexity and the NEPA documentation required.  
33 Process time may vary if the review is concurrent with an ESA Biological Opinion.  
34 NHPA Consultation stages: 1) Concurrence on APE; 2) No adverse effect to cultural resources; and/or 3) Concurrence on 
mitigation measures. 
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National Environmental Policy Act 
The  National  Environmental  Policy  Act  (NEPA)  was  enacted  to  ensure  that  federal  agencies  evaluate  the  potential 
environmental impacts of a proposed action and reasonable alternatives to those actions before authorizing the action.  
NEPA provides a framework to  identify and assess environmental effects and reasonable alternatives to the proposed 
actions.    The  federal  action  agency,  which  is  the  agency  issuing  the  license,  lease  or  permit,  is  expected  to  utilize 
alternatives and/or mitigation  to avoid or minimize  impacts  so  that  the purpose and need  for  the proposed action  is 
accomplished in a manner that does not result in significant environmental effects.  

The  federal  action  agency  documents  the  NEPA  process  by  first  determining  that  either  1)  the  proposed  action  is 
categorically  excluded  from  detailed  environmental  review,  or  2)  the  proposed  activity  requires  a  detailed 
environmental review and documentation containing information about the proposed project, alternatives considered, 
and likely environmental effects.   If a categorical exclusion does not apply, then the federal agency prepares either an 
Environmental Assessment35

If substantial issues are not identified in the scoping period, agency staff will prepare an EA indicating that project is not 
likely to have significant effects, along with a Finding of No Significant Impact (FONSI). If substantial issues are identified, 
the  agency will  prepare  an  EIS

  (EA) or  an Environmental  Impact  Statement  (EIS).   Whether  an EA or  an EIS  is  prepared 
depends on the quantity and complexity of the issues identified during the scoping period.  

36

Stakeholder  consultation  usually  involves  government  agencies  and  the  public.    Government  agencies  participate  as 
either  the  action  agency or  a  cooperating  agency.      The  federal  action  agency  is  responsible  for  executing  the NEPA 
process and for documenting its evaluation.  Any federal, state, tribal or local agency having expertise with respect to a 
particular  environmental  issue  or  jurisdiction  by  law may  participate  in  the  NEPA  process  as  a  cooperating  agency.  
Cooperating  agencies  assist  the  action  agency  by  participating  in  the  scoping  process,  developing  information  and 
preparing  environmental  analyses  on  issues  with  which  the  cooperating  agency  has  special  expertise.    However, 
cooperating agencies are precluded from intervening in the proceeding.

.    In  some  cases,  the  action  agency may  tier  its NEPA document off  a  prior  EIS  or  a 
programmatic  EIS.    Additionally,  the  federal  NEPA  process  may  be  coordinated  with  state  environmental  review 
processes conducted for state permitting and leasing determinations.   

37

Members of the public (individuals or organizations) and agencies that are not cooperators can participate in the NEPA 
process  by  consulting  during  study  development  and  data  interpretation,  providing  comments  on  the  licensing 
application, participating in scoping of issues, filing of recommendations and conditions, and reviewing and commenting 
on the draft EA or EIS.  The action agency must take into consideration all comments received from the public and other 
parties on the NEPA documents during the comment period. 

    

Primary Legal Authority: National Environmental Policy Act, 40 CFR Parts 1500‐1508   
http://www.epa.gov/Compliance/nepa/index.html 

Lead Agency: If a proposed project is grid connected FERC is the lead; if not, ACOE is the lead.  

Participating Agencies: Relevant federal and state agencies 

Process Time: The regulations for implementing NEPA do not set a strict time frame for the process as a whole; instead, 
federal agencies are expected to set time limits appropriate to the individual steps in the NEPA process.  It usually takes 
two to six months for an EA and a year or more for an EIS.  

                                                        
35 FERC may prepare a single EA, or a draft and a final EA depending on the scope of the issues. 
36 When appropriate, a project applicant may use mitigation measures to reduce project impacts below the significance level, 
obviating the need for the agency to prepare and EIS. 
37 Intervening to become a party to the proceeding is a required step to establishing legal standing.   Interveners can still 
provide substantial review and recommendations for NEPA analyses, which the action agency can address at its discretion.   

http://arcweb.sos.state.or.us/rules/OARS_600/OAR_690/690_051.html


 

 
 

21 
L i c e n s i n g   &   P e r m i t t i n g   R e q u i r e m e n t s  
Prepared by Pacific Energy Ventures on behalf of the Oregon Wave Energy Trust 

   

Endangered Species Act §7 Consultation 
The Endangered Species Act (ESA) is a federal statute designed to protect and conserve endangered and threatened fish, 
marine  mammals,  turtles,  wildlife,  and  plant  species  and  their  habitats.    The  ESA  is  administered  together  by  the 
“Services.”  NMFS  administers  consultations  that  pertain  to  marine  and  anadromous  species,  and  FWS  administers 
consultations that pertain to terrestrial and freshwater species.   Pursuant to § 7(a)(2) of the ESA, federal action agencies 
are obligated to consult with the appropriate Service whenever  the proposed action may affect a  listed species.   The 
purpose of this consultation is to assist the federal agency in ensuring that the proposed action and its related activities 
do not jeopardize any threatened or endangered species and/or their critical habitats.38

License and permit applicants are encouraged to document and implement a due diligence process that includes impact 
avoidance,  minimization,  enhancement,  monitoring,  and  adaptive  management  to  address  unforeseen  impacts  to 
endangered and threatened species and their critical habitats. FERC applicants are required to  include a discussion of 
the status or results of informal or formal consultation in their license application.  Generally, an applicant will prepare a 
draft  biological  assessment

     

39  (BA)  under  the  supervision  of  the  action  agency40

If  the action  agency  determines  from  the BA  that  the  proposed  action  is  not  likely  to  have  adverse  impacts and  the 
Service concurs with this determination,  then the consultation process  is complete.   However,  if  the Service does not 
concur with such determination, or if the action agency determines that the proposed action is likely to adversely impact 
an ESA‐listed species or  its critical habitat, then the action agency must  initiate formal consultation. To  initiate formal 
consultation, a written request must be submitted to the Service.

  and  in  cooperation with  the  Service. 
Once complete, the applicant will submit the BA to the action agency (e.g., FERC, ACOE) for its adoption and submission 
to the Service.  Under the FERC licensing process, FERC’s NEPA documentation includes an ESA section that serves as the 
final BA to the Service.  Any additional consultation after this is FERC’s responsibility. 

41

During formal consultation, the Service develops a “jeopardy analysis” and uses this analysis to make informed decisions 
about the action’s effects.    If  the Service’s analysis concludes that the proposed project  is not  likely to  jeopardize the 
species  and/or  its  critical  habitat,  then  the  Service will  issue  a  “no  jeopardy”  biological  opinion  (BO),  along with  an 
Incidental Take Statement (ITS) detailing the amount and extent of expected incidental take, and terms and conditions 
that  the applicant and  the action agency must  take  to minimize  impacts.    If  the Service’s analysis  concludes  that  the 
proposed project is likely to jeopardize the species and/or adversely impact its critical habitat, then the Service will issue 
a “jeopardy” BO, including any “reasonable and prudent alternatives” (“RPAs”) to the action that would prevent adverse 
impacts.

  

42

Primary Legal Authority: § 7 of the Endangered Species Act 

  Issuance of the BO concludes formal consultation.   

http://www.epa.gov/lawsregs/laws/esa.html  

Lead Agency: NMFS and/or USFWS       

Participating Agencies: FERC, MMS, ACOE, USCG, USFS, NPS 

Process Time: 135 days, with extensions that can allow the process to last a year or more43

                                                        
38 50 CFR 402.11 provides for “early consultation,” which is designed to reduce the likelihood of conflicts between listed 
species or critical habitat and proposed actions and occurs prior to the filing of an application for a Federal permit or license. 
Although early consultation is conducted between the Service and the Federal agency, the prospective applicant should be 
involved throughout the consultation process. 

  

39 The BA must be completed within 180 days after its initiation. 50 CFR 402.12(i).  
40 For a FERC license issued under the ILP, if the applicant is the Commission’s non‐federal designee for informal consultation 
under the ESA, a draft BA is required [18 CFR, section 5.18(b)(3)(ii)].  
41 The letter should describe: the action to be taken, the specific area, species or critical habitat that may be affected by the 
action, the manner in which the species or habitat may be affected, analysis of cumulative impacts, relevant reports (EA, EIS, 
BA), and other relevant information. Requirements for initiation of formal consultation are found in 50 CFR 402.14(c).  
42 If no RPA can be developed, the action cannot move forward.  However, the applicant or the action agency may apply to the 
ESA Committee for an exemption from the results of the ESA § 7 Consultation.  
43 Details on duration and extension of formal consultation may be found in 50 CFR 402.14(e).   

http://www.ferc.gov/industries/hydropower/gen-info/handbooks/licensing_handbook.pdf
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Marine Mammal Protection Act 
The Marine Mammal Protection Act  (MMPA) makes  it  illegal  “take”  any marine mammal without prior  authorization 
from NMFS. “Take” is defined as harassing, hunting, capturing, or killing, or attempting to harass, hunt, capture, or kill 
any marine mammal.44  Authorizations may  be  granted  to  conduct  scientific  research,  such  as  conducting  surveys  of 
abundance to determine habitat use during preliminary baseline studies, or for incidental taking by disturbance or injury 
during  construction,  installation,  and  operation  of  a  new wave  energy  facility.45

The  MMPA  includes  two  authorization  processes:  an  Incidental  Harassment  Authorization  (IHA)  and  a  Letter  of 
Authorization (LOA). Each of these authorizations provides for the incidental, but not intentional, take of small numbers 
of marine mammals while engaging in a specified activity (other than commercial fishing), provided that NMFS finds that 
the take will have a negligible impact on the species.   

      Additionally,  for marine mammals 
listed under the ESA, an MMPA authorization must be issued in order for an Incidental Take Statement to be valid.   

The issuance of MMPA permits and authorizations is a public process that may involve notice and comment rulemaking 
and is subject to NEPA.  As such, NMFS will perform a NEPA review when issuing an authorization for marine mammal 
take.    If NMFS believes the  lead federal agency’s NEPA document sufficiently analyzes marine mammal  issues, then  it 
may  decide  that  a  Categorical  Exclusion  is  appropriate  and  simply  adopt  the  federal  agency’s  NEPA  document.  
Otherwise, NMFS will prepare its own NEPA document for the issuance of the MMPA permit.   

An  Incidental Harassment Authorization (IHA) authorizes harassment to marine mammals from short‐term activities as 
long as impacts on the species or stock are negligible.   An IHA is only valid for up to one year, but it may be renewed 
prior  to  expiring.    An  IHA  is  generally  issued  if  the  proposed  activities  do  not  hold  potential  for  serious  injury  or 
mortality, or if the potential for serious injury or mortality can be negated through mitigation. Monitoring and reporting 
is required to comply with an IHA.  http://www.nmfs.noaa.gov/pr/permits/incidental.htm     

A Letter of Authorization  (LOA), valid  for up to  five years,  is generally  issued  if  the potential  for  serious  injury and/or 
mortalities  exists  and  there  are  no mitigating measurements  that  could  be  taken  to  prevent  this  form  of  take  from 
occurring.  An LOA authorizes the harassment, injury or mortality of a marine mammal as long as impacts on the species’ 
annual rates of recruitment or survival are negligible.  

The  applicant  initiates  the  LOA  process  by  submitting  an  application  for  small  take  authorization.    The  appropriate 
Service must publish notice of the proposed regulation and its findings in the Federal Register, in newspapers, through 
appropriate electronic media, and in the coastal areas that may be affected by the activity.  The public will have up to 30 
days to submit comments on the proposal. 

The  Service  will  then  prescribe  regulations  setting  forth  permissible  take  methods  to  ensure  the  least  practicable 
adverse impacts on the species or stock and its habitat, the availability of the species or stock for subsistence uses, and 
appropriate monitoring  and  reporting.    Once  the  regulations  are  promulgated,  the  Service may  issue  an  LOA  to  the 
project proponent based on a determination that the level of take will be consistent with the findings made for the total 
take allowable under the regulations. The Service will publish notice of the LOA in the Federal Register within 30 days of 
its issuance.   

Primary Legal Authority 
Marine Mammal Protection Act, § 101(a)(5) (A‐D) http://www.nmfs.noaa.gov/pr/pdfs/laws/mmpa_regs_216.pdf 

Lead Agency: NMFS http://www.nmfs.noaa.gov/    

Participating Agencies: none specified   

Process Time: 120 days for an IHA, 6‐8 months for an LOA 
                                                        
44 “Harassment is defined as any act of pursuit, torment, or annoyance which has the potential to injure a marine mammal or 
to disrupt a marine mammal’s behavior patterns (i.e., migration, breathing, nursing, breeding, feeding, or sheltering).  
45 Information about scientific research permits application and issuance may be found at 50 CFR 216, sub‐part D. 

http://www.nmfs.noaa.gov/pr/permits/incidental.htm
http://www.achp.gov/
http://arcweb.sos.state.or.us/rules/OARS_100/OAR_141/141_140.html
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Essential Fish Habitat Consultation 
One of the primary purposes of the Magnuson‐Stevens Fishery and Conservation Act (MSA) is to promote the protection 
of essential fish habitat (EFH).  EFH can consist of both the water column and the underlying surface (e.g. seafloor) of a 
particular  area.  Certain  properties  of  the  water  column  such  as  temperature,  nutrients,  or  salinity  are  essential  to 
various species.   Areas designated as EFH are essential to the long‐term survival and health of managed fisheries, and 
include those habitats that support the different life stages of each managed species.46

Federal agencies (e.g., FERC, ACOE) must consult with NMFS with respect to any Essential Fish Habitat (EFH) that may be 
affected by the proposed project that the federal agency is authorizing.  NMFS strongly encourages federal agencies to 
streamline the consultation process by consolidating, where appropriate, environmental review procedures required by 
other  statutes  such  as  NEPA,  ESA,  Fish  and  Wildlife  Coordination  Act,  Clean  Water  Act,  and  Federal  Power  Act.

  EFH encompasses those habitats 
necessary  to ensure healthy  fisheries now and  in  the  future.    §305(b)(2) of  the MSA mandates  that  federal  agencies 
consult with  the  Secretary  of  Commerce  on  all  actions,  proposed  actions,  authorized,  funded,  or  undertaken  by  the 
agency, that may adversely affect EFH.  

47

http://www.nmfs.noaa.gov/habitat/habitatprotection/pdf/efh/EFH%20Consultation%20Guidance%20v1‐1.pdf
   

  
Once  consultation  is  complete NMFS will  provide Conservation Recommendations  to  the  project  proponent.  If NMFS 
finds that the proposed project would adversely impact any EFH, then it will recommend measures to be taken (by the 
federal  agency  or  the  project  proponent)  to  mitigate,  reduce,  or  eliminate  impacts  the  EFH.    Federal  agencies  are 
required to submit a description of the intended conservation measures, as well as their reasons for not implementing 
any  of  NMFS’  recommendations  (if  applicable).    EFH  Consultation  Guidance  is  available  at: 
http://www.nmfs.noaa.gov/habitat/habitatprotection/pdf/efh/EFH%20Consultation%20Guidance%20v1‐1.pdf  

An applicant for a FERC license is required to document any EFH that may be affected by a proposed project in the EA or 
EIS that accompanies the FERC license application.   Additionally,  if EFH consultation does occur the EA or EIS will also 
include the following:  

i. Description of any EFH that may be affected 
ii.  Summary of the consultation process 
iii. Conservation Recommendations provided by NMFS (or the applicable fishery management council) 
iv. Conclusions with respect to adoption of the recommended conservation measures 

Primary Legal Authority 
Magnuson‐Stevens Fishery Conservation and Management Act (MSA): Provides for the conservation and management of 
fisheries. Amendments to the MSA in 1996 mandate that federal agencies consult with the Secretary of Commerce when 
proposed actions may adversely impact an EFH of a species managed by a federal fishery management plan.  

Magnuson‐Stevens  Fishery  Conservation  &  Management  Reauthorization  Act48

Lead Agency: NMFS     

  (MSRA):  Requires  NMFS  to  integrate 
NEPA and the fisheries management process for environmental review. NMFS will work with the Regional Councils and 
the Council on Environmental Quality to revise environmental review procedures for compliance with NEPA.  

Participating Agencies: Pacific Fisheries Management Council (PFMC) 

Process  Time:  30  days  for  an  Abbreviated  Consultation,  60  days  for  an  Expanded Consultation  or  other  timeframes 
relevant to an existing review process. 

                                                        
46 A single species may use many different habitats throughout its life to support breeding, spawning, nursery, feeding, and 
protection functions.  
47 For example, if an ESA biological opinion (BO) is required for the proposed project, NMFS will often include its EFH 
recommendations in the BO.   
48 MSA §306 note: Gives authority to the states of Washington, Oregon, and California to manage the Dungeness Crab Fishery. 
16 U.S.C. 1856 note.  

http://www.fws.gov/laws/lawsdigest/fwcoord.html
http://www.nmfs.noaa.gov/habitat/habitatprotection/pdf/efh/EFH%20Consultation%20Guidance%20v1-1.pdf
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Fish & Wildlife Coordination Act 
The FWCA requires all federal action agencies to consult with and give strong consideration to the views of the U.S. Fish 
and Wildlife  Service,  the National Marine  Fisheries Service,  and  state wildlife agencies  regarding  the  fish  and wildlife 
impacts of projects that propose to alter a body of water.  Federal agencies must consult with relevant state and federal 
natural resource agencies to insure that the construction, maintenance, and operation of a facility is in accordance with 
the FWCA so as to prevent the loss or damage to fish or wildlife resources.   

Further, pursuant to § 10(j) of the FPA, when issuing a hydroelectric license, FERC must include measures to protect fish 
and wildlife resources and to mitigate damages to those resources that may be affected by a project.  These measures 
are based on recommendations from the NMFS, FWS, and state fish and wildlife agencies.49

Primary Legal Authority: Fish and Wildlife Coordination Act (16 U.S.C. 661 et seq.) 

 A FERC license application 
must include a summary of the recommendations, a discussion of how the applicant addressed the recommendations, 
and an explanation of how the application complies with § 10(j). 

 http://www.fws.gov/laws/lawsdigest/fwcoord.html  

Lead Agency: USFWS and/or NMFS  

Participating Agencies: relevant federal and state resource agencies 

Process Time: None specified. FERC typically incorporates this consultation into its licensing process.  

 

Migratory Bird Treaty Act 
Migratory birds in North America are an international resource, with numerous species breeding throughout the United 
States and Canada.    In  the  fall of each year,  these birds migrate south to winter  in  the USA, Mexico, and Central and 
South America.  The original Migratory Bird Treaty Act of 1918 (MBTA) implemented the 1916 Convention between the 
U.S.  and  Great  Britain  (for  Canada)  for  the  protection  of migratory  birds.    Later  amendments  to  the Migratory  Bird 
Treaty Act implemented treaties between the U.S. and Mexico, the U.S. and Japan, and the U.S. and Russia.    

It  is  important  to  address  potential  migratory  bird  impacts  at  the  early  stages  of  project  planning  as  the  potential 
impacts may be fairly complex.  For example, corridors needed for transmission lines could fragment habitats and create 
flight hazards to migratory birds, and maintaining those corridors with herbicides may cause adverse effects to plants 
and wildlife. 

FWS  encourages  applicants  to  document  and  implement  a  due  diligence  process  that  account  for  migratory  bird 
impacts, including impact avoidance, minimization, enhancement, monitoring, and adaptive management commitments 
to address unforeseen impacts to migratory birds. http://www.fws.gov/migratorybird  

Primary Legal Authority: Migratory Bird Treaty Act of 1918 (16 U.S.C.  703‐712) 

Lead Agency: USFWS 

Participating Agencies: federal action agency (FERC, ACOE), state wildlife agencies 

Process Time: No formal timeline exists, but project proponents are urged to begin consultation as early as possible.   

   

                                                        
49 Pursuant to the Fish and Wildlife Coordination Act (16 U.S.C. 661 et seq.)   

http://www.fws.gov/laws/lawsdigest/fwcoord.html
http://www.fws.gov/migratorybird


 

 
 

25 
L i c e n s i n g   &   P e r m i t t i n g   R e q u i r e m e n t s  
Prepared by Pacific Energy Ventures on behalf of the Oregon Wave Energy Trust 

   

National Historic Preservation Act §106 Consultation 
The National Historic Preservation Act  (NHPA) requires  federal action agencies, which are those  federal agencies  that 
issue licenses, leases and/or permits, to identify and assess the effects of its actions or actions it authorizes on historic 
resources.  The NHPA also requires federal action agencies (e.g., FERC, ACOE) to afford the Advisory Council on Historic 
Preservation  (ACHP)  a  reasonable  opportunity  to  comment  on  the  proposed  action.      Federal  action  agencies must 
consult  with  appropriate  state  and  local  officials,  including  State  Historic  Preservation  Office  (SHPO),  Tribal  Historic 
Preservation Office (THPO), Indian tribes, and members of the public to consider their views and concerns about historic 
preservation  issues  when  making  final  project  decisions.    The  SHPO  or  THPO  will  act  as  the  lead  agency  in  the 
consultation process. There are three stages of formal consultation with defined time frames; however, FERC includes 
NHPA  analysis  in  its NEPA documentation,  so  the  timeframes  of  the  consultation  stages  are  not  necessarily  formally 
followed.  The federal action agency will seek concurrence from the SHPO or the ACHP at each stage.50

Initiation of Consultation  (60 days)‐ First,  the action agency  initiates a 30 day consultation period with other relevant 
agencies to identity the Area of Potential Effect (APE) and to determine if any historic resources exist within the APE that 
are listed or eligible for listing in the National Register. 

  

51

Assessment of Adverse Effects (60 days)‐ If the action agency concedes that the action will affect historic properties (or 
those eligible for listing), then the action agency consults with SHPO and Indian tribes to assess what effect the project 
would have on the historic properties. Concurrence on determination of effects  is sought  from SHPO and tribes, who 
have 30 days to respond to the finding.  If there is no response to a determination of effects, then the § 106 consultation 
concludes.    If the SHPO or a Tribe objects and the action agency cannot resolve the objection, then the action agency 
forwards the objection to the ACHP, which can provide its opinion.  

   Concurrence on project APE is then sought from SHPO, Tribal 
governments, and other agencies  involved.    If  it  is determined that no historic properties are present or  that present 
properties will not be affected, then the action agency notifies SHPO.  If SHPO does not object within 30 days, then § 106 
consultation concludes.   

Resolution of Adverse Effects (60 days)‐ If the action agency concedes that the project will have adverse effects, then the 
action  agency must  consult  with  SHPO  and  tribes  on mitigation measures  to  protect  or mitigate  the  effects  on  the 
historic  properties.    If  the  parties  agree,  they  can  incorporate  those  measures  into  a  Memorandum  of  Agreement 
(MOA)52

In  situations where  FERC  is  the  federal  action  agency  for  a  proposed  project,  FERC  typically  incorporates  the  PA  (or 
MOA)  into  the project  license, which defines  the APE and  requires  the  licensee  to develop and  implement  a Historic 
Properties Management Plan

 between the action federal agency and SHPO.  If the effects of the project on historic properties cannot be fully 
assessed  before  the  action  agency  approves  the  project,  consultation may  result  in  a  Programmatic  Agreement  (PA) 
between the SHPO and the action agency (e.g., FERC).   

53

Primary Legal Authority: § 106 National Historic Preservation Act (NHPA)  

 (HPMP) to resolve all identified adverse effects, as well as any other necessary mitigation 
measures.    If  the action agency and SHPO are unable  to agree on how to resolve adverse effects, then the ACHP will 
make recommendations.  

http://www.achp.gov/aboutachp.html#106  

Lead Agency: SHPO, THPO    

Participating Agencies: Tribal authorities, USFS, ACHP www.achp.gov 
Process  Time:  No  formal  timeline  exists  for  the  consultation  process,  but  project  proponents  are  urged  to  begin 
consultation  as  early  as  possible  to  allow  for  adequate  time.    At  least  30  days  are  necessary  for  each  stage  of 
consultation. In general, the process takes approximately 12 months for a MOA and approximately 24 months for a PA. 

                                                        
50 The action agency must consider objection or opinion of participating agencies, but may still proceed based on its finding.  
51 If information on historic resources in the APE is not available, the federal agency requires the licensee to determine 
(usually through surveys) what eligible properties exist within the APE. 
52 Others may be invited to join the MOA, but if they fail to do so then the MOA stands.  
53 The HPMP is often completed before a FERC license is issued, by may be developed post‐licensing. 

http://www.achp.gov/aboutachp.html#106
http://www.usace.army.mil/cw/cecwo/reg/rhsec10.htm
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Overview of Regulatory Roadmaps

The following “Regulatory Roadmaps” are process schematics that provide a general description of the regulatory processes involved in siting 
wave energy projects within Oregon’s Territorial Sea.  Although the default process for a FERC license is the ILP, Roadmap A depicts the TLP 
and the use of a Settlement Agreement (SA). This approach is depicted because it allows for a high level of stakeholder and agency 
involvement in project planning; specifically, the use of a SA provides an opportunity for all parties to collaboratively discuss and address the 
potential effects of a proposed project so that effective studying and monitoring, mitigation, and adaptive management are used to account 
for these issues. 

Each roadmap represents a different scale project as follows:

!Roadmap A Licensing & Permitting Process for Non‐Grid Connected, Pilot Project (COE as lead)

!Roadmap B Licensing & Permitting Process for Grid Connected, Commercial Project (using FERC TLP for hydroelectric license)  

!Roadmap C Licensing & Permitting Process for Grid Connected, Pilot Project (using FERC Pilot process for hydroelectric license)

Roadmap Key:

Application  Federal Permits & Authorizations Action Agency Requirements State Authorizations

Consultation‐ both formal and informal‐ with federal, state and local agencies and stakeholders is a critical component of the licensing and 
permitting processes.  Consultation generally involves analysis of a proposed project to determine any potential effects, anddeveloping 
effective studying and monitoring, mitigation, and adaptive management measures necessary to prevent, minimize and/or mitigate project 
effects. Consultation should start as early as possible to ensure that the draft EA/EIS contains sufficient information to support all the 
necessary permits and authorizations. All relevant federal and state agencies should be notified of FERC  and COE filing actions and 
comment periods, and are likely to be involved in pre‐ and post‐filing consultations. These agencies may include, but are not limited to: 
COE, USCG, NMFS, USFWS, EPA, USFS, BLM, NPS, BIA, ACHP, DLCD, ODFW, DSL, DEQ, WRD, OPRD, ODOJ . 

NOTE:   Process times shown are approximate; actual times will vary. If another type of FERC licensing process (i.e., the ILP or ALP) is used then 

the sequence of events and timeframes will vary from those outlined in this document. Also, if a Conditioned License is issued, then some of the 

required authorizations (e.g., Water Quality Certification, CZM Consistency) may not be completed until after the conditionedFERC license is 

issued. Although the Preliminary Permit is shown in Roadmaps B and C, it is not required for submission of a FERC license application.  

Additionally, projects that are sited partially or wholly on the Outer Continental Shelf will require authorization from the Mineral Management 

Service.
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CZMA 
Consistency 
Certification

Water 
Quality

Certification 

NEPA Consultation by Corps of Engineers (COE)

Endangered Species Act Consultation by USWS and NMFS

Essential Fish Habitat Consultation by NMFS

PATON
Permit

IHA/LOA

CZMA Consistency Review 
by DLCD, with ODFW, DSL, DEQ, WRD, & OPRD

CWA 401 Review 
by OR DEQ, with WRD, ODFW

Temporary 
Use Permit

Removal‐Fill 
Permit

Ocean 
Shores 
Permit

NHPA Consultation  by FERC with SHPO, ACHP

USCG Consultation

EA/
EIS

MMPA Authorization by NMFS

COE Consultation

Conservation
Recommendations

HPMP

Temporary Use 
Permit Application

Removal‐Fill Review 
by DSL with ODFW, SHPO

Temporary Use Review 
by DSL, with ODFW, ODOJ, SHPO

Ocean Shores Review 
by OPRD, with ODFW, SHPO (all affected 

local , tribal, state and federal governments)

Ocean Shores
Permit Application

Year 1
Q1 Q2 Q3 Q4

*Applicant issues draft BA for review 
& submits all necessary information 
prior to filing applications for 
authorizations. 

Roadmap A: Non‐Grid Connected Pilot Project
CO

E 404 &
 Section 10 Perm

its

Joint COE & DSL 
Permit Application
404 & Section 10 
Removal‐Fill 

PATON
CZMA Consistency 
w/  Necessary Data 
& Information  

401 Water Quality

30 day 
Completeness 

Review
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CZMA 
Consistency 
Determination

401
Water 
Quality 

Certificate

NEPA
1 Year

PATON
Permit

IHA/LOA

CZMA Consistency Review

6 months

CWA 401 Review

1 Year

Ocean Energy 
Facility Lease

State 
Hydroelectric 

License

Removal‐Fill 
Permit

Ocean 
Shores 
Permit

USCG
Consultation

EA/EIS

Agencies & 
stakeholders file 
comments 

FERC initiates 
Tribal 
Consultation

FERC 
issues 
Draft 
EA/EIS

CWA 404
Permit

Section 10 
Permit

COE Consultation

4 months

Conservation
Recommendations

HPMP
PPA

NOI &
PAD

Federal 
Hydroelectric 

License 
Application 

w/ Settlement  
Agreement

Ocean Energy  
Facility Lease 
Application

Joint COE & DSL 
Permit Application

404 & Section 10 

Removal‐Fill 

CZMA Consistency 
Certification w/ 
Necessary Data 
& Information  

401 Water Quality

FERC License

DSL Review
4 months

Lease Review
6 months

License Review 
8 months

Review
3 months

Ocean Shores
Permit Application

Agencies & 
stakeholders develop 
Study & Monitoring 
Plan

Year 1 Year 2 Year 3
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Preliminary
Permit

State 
Hydroelectric 

License 

FERC 
issues 

Notice of 
REA

30 day 
Completeness 
Review by 
DLCD

Roadmap B: Commercial Project (FERC TLP Using Settlement Agreement)

Applicant prepares CZMA Consistency
Certification, along w/ Necessary
Data & Information

Pre-Filing Consultation 
with Federal, State & 

Local Agencies & 
Stakeholders 

All relevant federal and state 
agencies should be notified of 
FERC filing actions and 
comment periods, and are likely 
to be involved in consultation. 
These agencies may include, 
but are not limited to: COE, 
USCG, NMFS, USFWS, EPA, 
USFS, BLM, NPS, BIA, ACHP, 
DLCD, ODFW, DSL, DEQ, WRD, 
OPRD, ODOJ 

FWCA
Consultation

MBTA
Consultation

License
Conditions

EFH
2mos.

NHPA 3 mos.

MMPA
4 mos.

ESA Consultation 
4 ½ mos.
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CZMA 
Consistency 
Determination

401
Water 
Quality 

Certificate

NEPA Consultation  6 months

EFH  Consultation 
2mos.

PATON
Permit

IHA/LOA

CZMA Consistency 
Review
6 months

CWA 401 Review

1 Year

Ocean  Energy 
Facility  Lease

State 
Hydroelectric 

License

Removal‐Fill 
Permit

Ocean 
Shores 
Permit

NHPA Consultation 3 mos.
USCG Consultation

3 months

EA‐ FONSI
Agencies & 
stakeholders 
file 
comments on 
PPA MMPA Consultation 4 mos.

CWA 404
Permit

Section 10 
Permit

COE Consultation

4 months

Conservation
Recommendations

HPMP

PPA

Ocean Energy  
Facility Lease 
Application

Joint COE & DSL 
Permit Application
404 & Section 10 
Removal‐Fill 

CZMA Consistency 
Certification w/ 
Necessary Data 
& Information  

401 Water Quality

FERC License

DSL Review
4 months

Lease Review 
6 months

Hydroelectric License Review 
8 months+

Ocean Shores Review 
2 months+

Ocean Shores
Permit Application

Agencies & stakeholders 
develop Study & 
Monitoring Plan

Prelim.
Permit

State 
Hydroelectric 

License 

30 day 
Completeness 
Review by DLCD

Applicant prepares CZMA Consistency
Certification, along w/ Necessary
Data & Information

Pre-Filing Consultation 
with Federal, State & 

Local Agencies & 
Stakeholders 

Roadmap C: Grid‐Connected, Pilot‐Scale Project (FERC Pilot Process)
Year 2

Q1 Q2 Q3 Q4

•Notice                     
of Intent

•Draft License 
Application              
(DLA)

•Letter of 
Request 

for Waivers ,

Modifications 

of the Process

•Letter of           
Request  for 
Designation 
as  Non‐
Federal  Rep 
for §7 ESA 
&§106 
NHPA 

FERC Solicits 
Tribal
Consultation

30‐60 

30

15 
days

15 
30 

15 

ESA Consultation 
4 ½ mos.

License 
App

!

Comments on EA & 
10J Resolution

30 

15 

60  30 

*With Pre‐Filing 
Comments, Revised 
Study & Monitoring 
Plan, DBA

FWCA
Consultation
MBTA

Consultation

License
Conditions

Year 1
Q1 Q2 Q3 Q4
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